COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/26/2002

ESTIMATE SUMMARY 09:25:19
CONTID: C12644 ESTIMATE NO: 0011 PROG SPEC YR: 1999
PCN: 12644-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 158.0 DAYS TIME ALLOW: 318 WORK DAYS
ATWOOD TO US 6 (STERLING) PERCENT TIME:  49.69 ORIG TIME ALLOW: 290 WORK DAYS
PROJECT NO: IM 0762-041
ATWOOD TO US 6 (STERLING)
NAME OF ROAD: I-76
PROJECT COUNTIES: LOGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 03/25/2002 DATE TIME STARTED 03/12/2001
P.O0. BOX 1618 DATE LET 10/26/2000 DATE WORK BEGAN
651 TOPEKA WAY, SUITE 100 DATE AWARDED 11/17/2000 DATE TIME STOPPED 05/08/2003
DATE CONTRACT EXECUTED 01/04/2001 DATE ACCEPTED 05/08/2003
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED  03/12/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 22,085,505.67 PARTICIPATING $ 11,320,041.83 $ 217,220.20
AWARD PROJECT AMT:  $ 21,197,303.87  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 51.26% TOTAL EARNINGS 11,320,041.83 217,220.20
FUNDS AVAILABLE: $ 10,765463.84 STOCKPILED MATERIALS 980,080.21 215,498.58
GROSS EARNINGS 12,300,122.04 432,718.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -161,749.60 -3,258.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 12,138,372.44 429,460.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,138,372.44 429,460.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 429,460.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12644-BID ESTIMATE RUN 03/26/2002

PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (EASTBOUND)

0005 202-00023 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 24.000 0.000
EACH 4.000 1,045.52
261.38000 4.000 1,045.52
0010 202-00024 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 76.000 0.000
EACH 0.000 0.00
112.75000 0.000 0.00
0015 202-00037 *REMOVAL OF END SECTION 27.000 1.000
EACH 0.000 0.00
112.75000 1.000 112.75
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 11,646.000 0.000
SY 319.000 1,078.22
3.38000 319.000 1,078.22
0025 202-00220 *REMOVAL OF ASPHALT MAT CMO 13 17,788.000 516.000
5% 106.000 196.10
1.85000 622.000 1,150.70
0026  202-00240 REM ASPHALT MAT (PLANING) MCR 20 3,667.000 0.000
SY 0.000 0.00
2.88000 0.000 0.00
0030 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 2.000
EACH 0.000 0.00
2,306.25000 2.000 4,612.50
0035 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 0.000
EACH 0.000 0.00
256.25000 0.000 0.00
0040 202-00810 *REMOVAL OF GROUND SIGN 13.000 0.000
EACH 6.000 239.88
39.98000 6.000 239.88
0045 202-01000 *REMOVAL OF FENCE 51,467.000 0.000
LF 0.000 0.00
0.26000 0.000 0.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,709.000 561.000
LF 0.000 0.00

2.56000 561.000 1,436.16
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PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (EASTBOUND)
0055 202-01300 *REMOVAL OF END ANCHORAGE 10.000 2.000
EACH 0.000 0.00
117.88000 2.000 235.76
0060 202-05150 *SANDBLASTING 40,754.000 0.000
SF 0.000 0.00
0.77000 0.000 0.00
0065 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 186,917.000 0.000
CY 6,463.000 33,607.60
5.20000 6,463.000 33,607.60
0070 208-00011 *EROSION BALES (WEED FREE) 164.000 0.000
EACH 0.000 0.00
11.28000 0.000 0.00
0075 208-00020 *SILT FENCE 72.000 0.000
LF 0.000 0.00
1.72000 0.000 0.00
0080 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 4.000 647.80
161.95000 4.000 647.80
0085 210-01011 *RESET GATE 0.500 0.500
EACH 0.000 0.00
281.88000 0.500 140.94
0090 212-00006 *SEEDING (NATIVE) CMO #18 0.000 0.000
ACRE 0.000 0.00
282.90000 0.000 0.00
0091 212-00006 SEEDING (NATIVE) (SPECIAL) CMO#18 125.100 0.000
ACRE 0.000 0.00
268.90000 0.000 0.00
0095 212-00048 *SOIL PREPARATION (SPECIAL) 16,348.000 0.000
cY 0.000 0.00
16.17000 0.000 0.00
0100 213-00002 *MULCHING (WEED FREE HAY) CMO #18 0.000 0.000
ACRE 0.000 0.00
173.23000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (EASTBOUND)
0105 213-00004 *MULCHING (WEED FREE STRAW) CMO #18 7.000 7.000
ACRE 0.000 0.00
173.23000 7.000 1,212.61
0106 213-00004 MULCHING (WEED FREE STRAW) (SPECIAL) CMO #18 131.000 0.000
ACRE 0.000 0.00
289.23000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 22,500.000 1,050.000
LB 0.000 0.00
1.59000 1,050.000 1,669.50
0115 216-00030 *SOIL RETENTION BLANKET (SPECIAL) DELETED FM 10 5 0.000 0.000
SY 0.000 0.00
12.62000 0.000 0.00
0120 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 77,490.000 0.000
53% 0.000 0.00
1.28000 0.000 0.00
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,853.430 0.000
TON 108.330 1,922.86
17.75000 108.330 1,922.86
0126 900-00024 ADDED ITEM (TON)/ TEMPORARY SHOULDERING MATERIAL MR 5 454.840 454.840
TON 0.000 0.00
15.62000 454.840 7,104.60
0127 304-07009 ABC (CL 7) (SPEC) CMO #19 2,917.950 0.000
TON 0.000 0.00
18.08000 0.000 0.00
0130 310-00400 PROCESS ASPHALT MAT FOR BASE COURSE 70,488.000 0.000
3% 0.000 0.00
1.45000 0.000 0.00
0135 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 247.450 29.550
TON 0.000 0.00
153.75000 29.550 4,543.31
0140 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 12,873.340 15,615.440
TON 0.000 0.00
47.15000 15,615.440 736,268.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002

PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (EASTBOUND)

0145 412-00000 FURNISH CONCRETE PAVEMENT 53,945.000 0.000
CcYy 0.000 0.00
50.00000 0.000 0.00
0145 MATERIAL ALLOWANCE 30,889.000
(A% 0.000 0.00
22.13000 30,889.000 683,573.57
0145 MATERIAL ALLOWANCE 0.000
CcYy 8,608.160 190,498.58
22.13000 8,608.160 190,498.58
0150 412-00050 *PLACE CONCRETE PAVEMENT 194,041.000 0.000
SY 0.000 0.00
7.62000 0.000 0.00
0150 MATERIAL ALLOWANCE PAVEMENT RELIEF JOINT MATERIAL 194,045.000
SY 0.000 0.00
0.05400 194,045.000 10,478.43
0155 412-00800 *CONCRETE PAVEMENT (8 INCH) 0.000 0.000
Sy 0.000 0.00
49.40000 0.000 0.00
0160 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 10,699.000 0.000
SY 0.000 0.00
24.77000 0.000 0.00
0165 412-01250 *CONCRETE PAVEMENT (12-1/2 INCH) 17,484.000 0.000
SY 404.000 11,449.36
28.34000 404.000 11,449.36
0170 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 295.000 0.000
SY 0.000 0.00
1.59000 0.000 0.00
0175 506-00212 *RIPRAP (12 INCH) 156.000 0.000
(A% 0.000 0.00
92.25000 0.000 0.00
0180 506-00224 *RIPRAP (24 INCH) DELETED FM 105 0.000 0.000
CcYy 0.000 0.00

41.00000 0.000 0.00



CONTID: C12644 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (EASTBOUND)
0185 601-03030 *CONCRETE CLASS D (BOX CULVERT) 220.000 148.100
cY 0.000 0.00
291.10000 148.100 43,111.91
0190 602-00000 *REINFORCING STEEL 36,401.000 24,218.000
LB 0.000 0.00
0.49000 24,218.000 11,866.82
0195 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 358.000 15.000
LF 0.000 0.00
76.88000 15.000 1,153.20
0200 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 24.000 0.000
LF 0.000 0.00
82.00000 0.000 0.00
0205 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 24.000 0.000
LF 0.000 0.00
148.63000 0.000 0.00
0210 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 64.000 0.000
LF 0.000 0.00
143.50000 0.000 0.00
0215 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 22.000 0.000
EACH 0.000 0.00
871.25000 0.000 0.00
0220 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
937.88000 0.000 0.00
0225 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,014.75000 0.000 0.00
0230 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,189.00000 0.000 0.00
0235 603-50012 *12 INCH PLASTIC PIPE 429.000 0.000
LF 0.000 0.00
25.63000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (EASTBOUND)
0240 604-00305 *INLET TYPE C (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,337.00000 0.000 0.00
0245 604-00310 *INLET TYPE C (10 FOOT) 0.000 0.000
EACH 0.000 0.00
3,075.00000 0.000 0.00
0250 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,163.000 1,475.000
LF 0.000 0.00
13.27000 1,475.000 19,573.25
0255 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
420.25000 0.000 0.00
0260 606-01370 *TRANSITION TYPE 3G 14.000 4.000
EACH 0.000 0.00
794.38000 4.000 3,177.52
0265 606-01380 *TRANSITION TYPE 3H 8.000 3.000
EACH 0.000 0.00
507.38000 3.000 1,522.14
0270 606-01395 *TRANSITION TYPE 3L 1.000 1.000
EACH 0.000 0.00
256.25000 1.000 256.25
0275 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 22.000 12.000
EACH 0.000 0.00
1,204.38000 12.000 14,452.56
0280 607-00005 *END POST 1.000 0.000
EACH 0.000 0.00
87.13000 0.000 0.00
0285 607-00010 *CORNER AND LINE BRACE POST 76.000 0.000
EACH 0.000 0.00
94.81000 0.000 0.00
0290 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 51,466.000 0.000
LF 0.000 0.00
0.91000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (EASTBOUND)
0295 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 440.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0300 612-00001 *DELINEATOR (TYPE I) 222.000 0.000
EACH 0.000 0.00
12.51000 0.000 0.00
0305 612-00002 *DELINEATOR (TYPE I1) 25.000 0.000
EACH 0.000 0.00
13.33000 0.000 0.00
0310 612-00003 *DELINEATOR (TYPE IlI) 37.000 0.000
EACH 0.000 0.00
14.04000 0.000 0.00
0315 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,884.000 1,892.000
LF 0.000 0.00
12.30000 1,892.000 23,271.60
0316 613-00200 2 IN ELEC COND 200.000 0.000
LF 0.000 0.00
10.25000 0.000 0.00
0320 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 8.000 0.000
EACH 0.000 0.00
2,255.00000 0.000 0.00
0320 MATERIAL ALLOWANCE 40' LIGHT POLES 8.000
EACH 0.000 0.00
990.00000 8.000 7,920.00
0325 613-35140 *LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 1.000 0.000
EACH 0.000 0.00
12,812.50000 0.000 0.00
0325 MATERIAL ALLOWANCE HIGH MAST POLE 0.000
EACH 1.000 12,500.00
12,500.00000 1.000 12,500.00
0330 613-40010 *LIGHT STANDARD FOUNDATION 8.000 0.000
EACH 0.000 0.00
1,209.50000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (EASTBOUND)
0335 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INC  H) 20.000 0.000
LF 0.000 0.00
371.05000 0.000 0.00
0340 613-50000 *LOWERING DEVICE 1.000 0.000
EACH 0.000 0.00
9,225.00000 0.000 0.00
0340 MATERIAL ALLOWANCE LOWERING DEVICE 1.000
EACH 0.000 0.00
6,298.00000 1.000 6,298.00
0345 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
8,712.50000 0.000 0.00
0345 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0350 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 1.000
EACH 0.000 0.00
1,025.00000 1.000 1,025.00
0355 613-50410 *LIGHT STANDARD (TEMPORARY) 5.000 4.000
EACH 0.000 0.00
2,562.50000 4.000 10,250.00
0360 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 0.000
EACH 0.000 0.00
512.50000 0.000 0.00
0360 MATERIAL ALLOWANCE 8.000
EACH 0.000 0.00
151.50000 8.000 1,212.00
0365 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0365 MATERIAL ALLOWANCE 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (EASTBOUND)
0370 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 2.000 0.000
EACH 0.000 0.00
1,435.00000 0.000 0.00
0370 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0375 614-00011 *SIGN PANEL (CLASS 1) 155.000 0.000
SF 0.000 0.00
17.17000 0.000 0.00
0380 614-00012 *SIGN PANEL (CLASS 11) 147.000 0.000
SF 0.000 0.00
22.55000 0.000 0.00
0385 614-00013 *SIGN PANEL (CLASS ) 936.000 0.000
SF 0.000 0.00
17.84000 0.000 0.00
0386 900-00021 ADDED ITEM (SQUARE FOOT)/ CMO #21 FABRICATION OF SI GN 154.000 0.000
PANEL
SF 0.000 0.00
14.61000 0.000 0.00
0390 614-00200 *STEEL SIGN POST (U-2) DELETED FM 105 0.000 0.000
LF 0.000 0.00
7.18000 0.000 0.00
0391 614-00612 STEEL SIGN POST (W 6X12) CMO #21 32.000 0.000
LF 0.000 0.00
29.50000 0.000 0.00
0392 614-00821 STEEL SIGN POST (W 8X21) CMO #21 71.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0395 614-01022 *STEEL SIGN POST (W 10X22) 41.000 0.000
LF 0.000 0.00
35.88000 0.000 0.00
0400 614-01026 *STEEL SIGN POST (W 10X26) 52.000 0.000
LF 0.000 0.00
39.98000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (EASTBOUND)
0405 614-01226 *STEEL SIGN POST (W 12X26) 55.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0410 614-01502 *STEEL SIGN POST (2 INCH ROUND) 151.000 0.000
LF 0.000 0.00
12.30000 0.000 0.00
0411  900-00007 ADDED ITEM (EACH)/ MCR ITEM 16.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0415 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 290.000 0.000
LF 0.000 0.00
30.75000 0.000 0.00
0420 614-03001 *CONCRETE FOOTING (TYPE 1) 2.000 0.000
EACH 0.000 0.00
456.13000 0.000 0.00
0421 614-03004 CONC FOOTING (TY 4) CMO #21 4.000 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
0425 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
973.75000 0.000 0.00
0430 614-03007 *CONCRETE FOOTING (TYPE 7) 4.000 0.000
EACH 0.000 0.00
1,435.00000 0.000 0.00
0435 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 13.000 0.000
EACH 0.000 0.00
2,460.00000 0.000 0.00
0440  626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
534,477.00000 0.500 267,238.50
0445  627-00005 *EPOXY PAVEMENT MARKING 402.000 0.000
GAL 0.000 0.00
61.50000 0.000 0.00
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PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (EASTBOUND)
0450 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 13.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.38000 0.000 0.00
0455  629-01002 *SURVEY MONUMENT (TYPE 2) DELETED FM 105 0.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0917 626-00000 MOBILIZATION CMO# 13 1.000 0.000
LS 0.000 0.00
750.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 8,326,356.93 253,185.92 $ 2,122,357.40
CAT NO0201 ROADWAY (WESTBOUND)
0460 202-00023 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 23.000 23.000
EACH 0.000 0.00
261.38000 23.000 6,011.74
0465 202-00024 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 84.000 84.000
EACH 0.000 0.00
112.75000 84.000 9,471.00
0470 202-00037 *REMOVAL OF END SECTION 30.000 30.000
EACH 0.000 0.00
112.75000 30.000 3,382.50
0475 202-00210 *REMOVAL OF CONCRETE PAVEMENT 11,846.000 11,846.000
5\% 0.000 0.00
3.38000 11,846.000 40,039.48
0480 202-00220 *REMOVAL OF ASPHALT MAT CMO 6 11,588.000 11,541.000
sy 0.000 0.00
1.85000 11,541.000 21,350.85
0485 202-00250 *REMOVAL OF PAVEMENT MARKING 96,388.000 37,981.000
SF 315.000 355.95
1.13000 38,296.000 43,274.48
0490 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 2.000
EACH 0.000 0.00
256.25000 2.000 512.50
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PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY (WESTBOUND)
0495 202-00810 *REMOVAL OF GROUND SIGN 37.000 37.000
EACH 0.000 0.00
39.98000 37.000 1,479.26
0500 202-01000 *REMOVAL OF FENCE 51,659.000 30,000.000
LF 19,351.000 5,031.26
0.26000 49,351.000 12,831.26
0505 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,360.000 3,297.000
LF 0.000 0.00
2.56000 3,297.000 8,440.32
0510 202-01300 *REMOVAL OF END ANCHORAGE 15.000 0.000
EACH 0.000 0.00
117.88000 0.000 0.00
0515 202-05150 *SANDBLASTING 23,489.000 19,333.000
SF 0.000 0.00
0.77000 19,333.000 14,886.41
0520 202-06000 *REMOVAL OF DETOUR 1.000 0.280
LS 0.430 28,595.00
66,500.00000 0.710 47,215.00
0525 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 132,415.000 129,595.000
cy 2,820.000 14,664.00
5.20000 132,415.000 688,558.00
0530 203-01597 *POTHOLING 12.000 3.000
HOUR 0.000 0.00
165.00000 3.000 495.00
0535 208-00011 *EROSION BALES (WEED FREE) 195.000 56.000
EACH 0.000 0.00
11.28000 56.000 631.68
0540 208-00020 *SILT FENCE 5,181.000 5,181.000
LF 0.000 0.00
1.72000 5,181.000 8,911.32
0545  208-00200 EROSION CONTROL SUPERVISOR 1.000 0.400
LS 0.000 0.00
5,000.00000 0.400 2,000.00
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0550 210-00010 RESET MAILBOX STRUCTURE 1.000 0.000
EACH 0.000 0.00
230.63000 0.000 0.00
0555 210-00810 *RESET GROUND SIGN 7.000 7.000
EACH 0.000 0.00
161.95000 7.000 1,133.65
0560 210-01130 *RESET GUARDRAIL TYPE 3 1,065.000 0.000
LF 1,065.000 8,839.50
8.30000 1,065.000 8,839.50
0565 210-01200 *RESET END ANCHORAGE 9.000 0.000
EACH 9.000 3,136.50
348.50000 9.000 3,136.50
0570 212-00006 *SEEDING (NATIVE) 100.000 100.000
ACRE 0.000 0.00
282.90000 100.000 28,290.00
0571 212-00006 SEEDING (NATIVE) (SPECIAL) CMO#18 82.000 0.000
ACRE 0.000 0.00
268.90000 0.000 0.00
0575 212-00048 *SOIL PREPARATION (SPECIAL) 13,068.000 13,068.480
cy 0.000 0.00
16.17000 13,068.480 211,317.32
0580 213-00002 *MULCHING (WEED FREE HAY) 100.000 100.100
ACRE 0.000 0.00
173.23000 100.100 17,340.32
0585 213-00004 *MULCHING (WEED FREE STRAW) CMO#18 0.000 0.000
ACRE 0.000 0.00
173.23000 0.000 0.00
0586 213-00004 MULCHING (WEED FREE STRAW) (SPECIAL) CMO #18 82.000 0.000
ACRE 0.000 0.00
289.23000 0.000 0.00
0590 213-00061 *MULCH TACKIFIER CMO # 15 21,200.000 9,650.000
LB 0.000 0.00
1.59000 9,650.000 15,343.50
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0595 216-00030 *SOIL RETENTION BLANKET (SPECIAL) DELETEDFM 10 5 0.000 0.000
5\% 0.000 0.00
12.62000 0.000 0.00
0600 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 70,266.000 51,889.000
sy 3,904.000 4,997.12
1.28000 55,793.000 71,415.04
0605 304-06000 AGGREGATE BASE COURSE (CLASS 6) 7,353.140 7,351.680
TON 0.000 0.00
17.75000 7,351.680 130,492.32
0606  304-07009 ABC (CL 7) (SPEC) CMO#19 3,107.030 0.000
TON 0.000 0.00
18.08000 0.000 0.00
0610 310-00400 PROCESS ASPHALT MAT FOR BASE COURSE 69,566.000 69,566.000
5\% 0.000 0.00
1.45000 69,566.000 100,870.70
0615 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) C MO # 15 157.970 149.730
TON 0.000 0.00
153.75000 149.730 23,020.99
0620 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6  4-22) 9,137.670 5,576.580
TON 0.000 0.00
47.15000 5,576.580 262,935.75
0625 412-00000 FURNISH CONCRETE PAVEMENT 50,415.500 50,415.500
cy 0.000 0.00
50.00000 50,415.500 2,520,775.00
0630 412-00050 *PLACE CONCRETE PAVEMENT 188,822.000 188,822.000
5\% 0.000 0.00
7.62000 188,822.000 1,438,823.64
0630 MATERIAL ALLOWANCE PAVEMENT RELIEF JOINT 937.037
sy 0.000 0.00
0.05400 937.037 50.60
0635 412-00800 *CONCRETE PAVEMENT (8 INCH) 701.000 701.000
5\% 0.000 0.00
49.40000 701.000 34,629.40
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0640 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 9,951.000 9,748.000
5\% 0.000 0.00
24.77000 9,748.000 241,457.96
0645 412-01250 *CONCRETE PAVEMENT (12-1/2 INCH) 18,892.000 18,892.000
sy 0.000 0.00
28.34000 18,892.000 535,399.28
0650 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 173.000 173.000
5% 0.000 0.00
1.59000 173.000 275.07
0655 506-00212 *RIPRAP (12 INCH) 89.000 89.000
cy 0.000 0.00
92.25000 89.000 8,210.25
0660 506-00224 *RIPRAP (24 INCH) DELETED FM 105 0.000 0.000
cy 0.000 0.00
41.00000 0.000 0.00
0665 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.49000 0.000 0.00
0670 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 34.000 34.000
LF 0.000 0.00
76.88000 34.000 2,613.92
0675 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 414.000 384.000
LF 0.000 0.00
76.88000 384.000 29,521.92
0680 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 34.000 34.000
LF 0.000 0.00
82.00000 34.000 2,788.00
0685 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 32.000 32.000
LF 0.000 0.00
143.50000 32.000 4,592.00
0690 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 22.000 22.000
EACH 0.000 0.00
871.25000 22.000 19,167.50
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0695 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
937.88000 1.000 937.88
0700 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,189.00000 3.000 3,567.00
0705 603-50012 *12 INCH PLASTIC PIPE 720.000 560.000
LF 0.000 0.00
25.63000 560.000 14,352.80
0710 604-00305 *INLET TYPE C (5 FOOT) 5.000 1.750
EACH 0.000 0.00
2,337.00000 1.750 4,089.75
0715 604-00310 *INLET TYPE C (10 FOOT) 2.000 0.750
EACH 0.000 0.00
3,075.00000 0.750 2,306.25
0720 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,688.000 1,688.000
LF 0.000 0.00
13.27000 1,688.000 22,399.76
0725 606-01340 *END ANCHORAGE TYPE 3D 6.000 0.000
EACH 0.000 0.00
420.25000 0.000 0.00
0730 606-01370 *TRANSITION TYPE 3G 11.000 10.000
EACH 1.000 794.38
794.38000 11.000 8,738.18
0735 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
507.38000 5.000 2,536.90
0740 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 15.000 15.000
EACH 0.000 0.00
1,204.38000 15.000 18,065.70
0745 607-00005 *END POST 4.000 3.000
EACH 0.000 0.00
87.13000 3.000 261.39
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0750 607-00010 *CORNER AND LINE BRACE POST 80.000 76.000
EACH 0.000 0.00
94.81000 76.000 7,205.56
0755 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 51,659.000 49,351.000
LF 0.000 0.00
0.91000 49,351.000 44,909.41
0760 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 505.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0765 612-00001 *DELINEATOR (TYPE I) CMO #15 244.000 208.000
EACH 0.000 0.00
12.51000 208.000 2,602.08
0770  612-00002 *DELINEATOR (TYPE Il) CMO #15 74.000 24.000
EACH 0.000 0.00
13.33000 24.000 319.92
0775 612-00003 *DELINEATOR (TYPE Ill) 38.000 35.000
EACH 0.000 0.00
14.04000 35.000 491.40
0780 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,648.000 3,603.000
LF 0.000 0.00
12.30000 3,603.000 44,316.90
0781  613-00200 2 IN ELEC COND 272.000 272.000
LF 0.000 0.00
10.25000 272.000 2,788.00
0785 613-10000 *WIRING 1.000 0.500
LS 0.000 0.00
1,537.50000 0.500 768.75
0790 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 8.000 8.000
EACH 0.000 0.00
2,255.00000 8.000 18,040.00
0795 613-35140 *LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 1.000 0.000
EACH 0.000 0.00

12,812.50000

0.000

0.00
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0795 MATERIAL ALLOWANCE HIGH MAST POLES 0.000
EACH 1.000 12,500.00
12,500.00000 1.000 12,500.00
0800 613-40010 *LIGHT STANDARD FOUNDATION 8.000 8.000
EACH 0.000 0.00
1,209.50000 8.000 9,676.00
0805 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INC H) 20.000 0.000
LF 0.000 0.00
371.05000 0.000 0.00
0810 613-50000 *LOWERING DEVICE 1.000 0.000
EACH 0.000 0.00
9,225.00000 0.000 0.00
0810 MATERIAL ALLOWANCE LOWERING DEVICE 1.000
EACH 0.000 0.00
6,298.00000 1.000 6,298.00
0815 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
8,712.50000 0.000 0.00
0815 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0820 613-50150 *SECONDARY SERVICE PEDESTAL 1.000 1.000
EACH 0.000 0.00
1,025.00000 1.000 1,025.00
0825 613-50410 *LIGHT STANDARD (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
2,562.50000 2.000 5,125.00
0830 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000
EACH 0.000 0.00
512.50000 8.000 4,100.00
0830 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
151.50000 0.000 0.00
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0835 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0835 MATERIAL ALLOWANCE 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0840 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 2.000 0.000
EACH 0.000 0.00
1,435.00000 0.000 0.00
0840 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0845 614-00011 *SIGN PANEL (CLASS 1) 121.000 151.000
SF 0.000 0.00
17.17000 151.000 2,592.67
0850 614-00012 *SIGN PANEL (CLASS II) 140.000 153.000
SF 0.000 0.00
22.55000 153.000 3,450.15
0855 614-00013 *SIGN PANEL (CLASS I1I) 515.000 604.000
SF 0.000 0.00
17.84000 604.000 10,775.36
0860 614-00200 *STEEL SIGN POST (U-2) DELETED FM 105 0.000 0.000
LF 0.000 0.00
7.18000 0.000 0.00
0865 614-00615 *STEEL SIGN POST (W 6X15) 67.000 101.000
LF 0.000 0.00
30.75000 101.000 3,105.75
0870 614-01022 *STEEL SIGN POST (W 10X22) 86.000 86.000
LF 0.000 0.00
35.88000 86.000 3,085.68
0875 614-01502 *STEEL SIGN POST (2 INCH ROUND) 183.000 205.000
LF 0.000 0.00
12.30000 205.000 2,521.50
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0876  900-00007 ADDED ITEM (EACH)/ CONCRETE FOOTING MCR 20 14.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0880 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 269.000 306.000
LF 0.000 0.00
30.75000 306.000 9,409.50
0885 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 2.000
EACH 0.000 0.00
512.50000 2.000 1,025.00
0890 614-03005 *CONCRETE FOOTING (TYPE 5) 4.000 2.000
EACH 0.000 0.00
973.75000 2.000 1,947.50
0895 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000
EACH 0.000 0.00
28,187.50000 2.000 56,375.00
0900 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 8.000 0.000
EACH 0.000 0.00
2,460.00000 0.000 0.00
0905 621-00450 *DETOUR PAVEMENT CMO 6 AND 13 20,662.000 17,362.000
5\% 1,479.000 46,618.08
31.52000 18,841.000 593,868.32
0910 625-00000 *CONSTRUCTION SURVEYING 1.000 0.480
LS 0.120 21,525.00
179,375.00000 0.600 107,625.00
0915 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
534,477.00000 0.500 267,238.50
0916  626-00000 MOBILIZATION MOBIZATION CMO#6 1.000 1.000
LS 0.000 0.00
2,257.77000 1.000 2,257.77
0920 627-00001 *PAVEMENT MARKING PAINT 1,888.000 1,368.000
GAL 7.000 143.50
20.50000 1,375.000 28,187.50
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0925 627-00005 *EPOXY PAVEMENT MARKING CMO #15 483.000 197.000
GAL 0.000 0.00
61.50000 197.000 12,115.50
0930 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 38.000 0.000
(WORD-SYMBOL) CMO #15
SF 0.000 0.00
15.38000 0.000 0.00
0935 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWKRISTOP 464.000 0.000
LINE) CMO #15
SF 0.000 0.00
9.23000 0.000 0.00
0940 629-01002 *SURVEY MONUMENT (TYPE 2) DELETED FM 105 0.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0945 630-00000 *FLAGGING 5,054.500 2,928.500
HOUR 61.500 1,450.17
23.58000 2,990.000 70,504.20
0950 630-00002 *TRAFFIC CONTROL SUPERVISOR CMO #15 534.000 216.000
DAY 9.000 2,536.92
281.88000 225.000 63,423.00
0955 630-00007 *TRAFFIC CONTROL INSPECTION CMO #15 83.000 42.000
DAY 4.000 820.00
205.00000 46.000 9,430.00
0960 630-80001 *FLASHING BEACON (PORTABLE) CMO #15 16.000 4.000
EACH 0.000 0.00
1,383.75000 4.000 5,535.00
0962 630-80305 FLAGGING STATION LIGHT MCR 14 1.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0965 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) CMO #15 24.000 10.000
EACH 0.000 0.00
264.45000 10.000 2,644.50
0970 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)CMO # 15 222.000 54.000
EACH 0.000 0.00
74.31000 54.000 4,012.74
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0975 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 115.000 52.500
EACH 0.000 0.00
92.25000 52.500 4,843.13
0980 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CMO # 15 78.000 28.000
EACH 0.000 0.00
102.50000 28.000 2,870.00
0985 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) CMO #15 733.000 1.500
SF 0.000 0.00
99.90000 1.500 149.85
0990 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500
EACH 0.000 0.00
17,937.50000 1.500 26,906.25
0995 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (C 6.000 3.000
TYPE
) EACH 0.000 0.00
922.50000 3.000 2,767.50
1000 630-80360 *DRUM CHANNELIZING DEVICE CMO #15 590.000 191.000
EACH 0.000 0.00
71.75000 191.000 13,704.25
1001 630-80363 DRUM CHANNEL DEV (LIGHT) (F) CMO #15, MCR 5 38.000 13.000
EACH 0.000 0.00
100.00000 13.000 1,300.00
1005 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 4.000 2.000
EACH 0.000 0.00
14,350.00000 2.000 28,700.00
1010 630-80370 *CONCRETE BARRIER (TEMPORARY) 840.000 300.000
LF 0.000 0.00
15.38000 300.000 4,614.00
1015 630-80380 *TRAFFIC CONE CMO #15 465.000 150.000
EACH 0.000 0.00
11.28000 150.000 1,692.00
1020 630-80384 *TUBULAR MARKER 904.000 216.500
EACH 0.000 0.00

97.38000 216.500 21,082.77
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1025 630-80401  *DELINEATOR (TYPE I) (TEMPORARY) 104.000 52.000
EACH 0.000 0.00
44.08000 52.000 2,292.16
1030 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70012  F/A ASPHALT PAVEMENT INCENTIVE -3,851.440 -1,006.550
FA 0.000 0.00
1.00000 -1,006.550 -1,006.55
1040 700-70013  F/A CONCRETE INCENTIVE PAYMENT 441,429.800 184,964.520
FA 27,525.480 27,525.48
1.00000 212,490.000 212,490.00
1045 700-70020  F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1050 700-70022  F/A OJT PILOT 3,002.400 1,072.800
FA 0.000 0.00
1.00000 1,072.800 1,072.80
1055 700-70028  F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70380  F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70589  F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70025  F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 93,108.300 51,184.000
FA 0.000 0.00
1.00000 51,184.000 51,184.00
1530 202-00023  REM EMB PROT TY 3 CMO #15 7.000 0.000
EACH 0.000 0.00

650.00000 0.000 0.00
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1535  202-00220 REM ASPHALT MAT CMO #15 12,312.000 0.000
5\% 0.000 0.00
2.50000 0.000 0.00
1540 202-00210 REM CONC PAVEMENT CMO #15 737.000 0.000
sy 0.000 0.00
10.50000 0.000 0.00
1545  202-00250 REM PAVEMENT MARKING CMO #15 3,371.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
1550 202-01130 REM GDRAIL TY 3 CMO #15 723.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1555  203-00060 EMB MATL (CIP) CMO #15 14,465.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
1560 203-01550 DOZING CMO #15 179.000 0.000
HOUR 0.000 0.00
185.00000 0.000 0.00
1565 212-00006 SEEDING (NATIVE) CMO #15 13.000 0.000
ACRE 0.000 0.00
475.62000 0.000 0.00
1570 212-00048 SOIL PREPARATION (SPEC) CMO#15 566.000 0.000
cy 0.000 0.00
20.35000 0.000 0.00
1575 213-00002 MULCHING (WEED FREE HAY) CMO#15 13.000 0.000
ACRE 0.000 0.00
288.00000 0.000 0.00
1580 304-06000 ABC (CL 6) CMO #15 1,941.890 0.000
TON 0.000 0.00
25.94000 0.000 0.00
1585 403-33741 HBP (GR S) (75) (PG 64-22) CMO #15 2,573.420 0.000
TON 0.000 0.00
61.26000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY (WESTBOUND)
1590 606-00301 GDRAIL TY 3 (6-3) CMO #15 150.000 0.000
LF 0.000 0.00
14.84000 0.000 0.00
1595 626-00100 MOBILIZATION (W/O AUTOPAY) CMO #15 1.000 0.000
LS 0.000 0.00
111,359.28000 0.000 0.00
1600  630-00000 FLAGGING CMO #15 465.000 0.000
HOUR 0.000 0.00
24.80000 0.000 0.00
1605 630-80342 CONST TRAF SIGN (B) CMO #15 38.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
1610 630-80355 PORT MESG PANEL CMO #15 2.000 0.000
EACH 0.000 0.00
6,825.00000 0.000 0.00
1615 630-80358 FLASH ARROW PANEL (C TY) CMO #15 2.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
1620 630-80370 CONC BARRIER (TEMP) CMO #15 180.000 0.000
LF 0.000 0.00
36.50000 0.000 0.00
CAT 0201 CURRENT AMT$ 10,441,047.17 179,532.86 $ 8,499,644.86

CAT NO0300

1080 202-00400

1085 206-00200

1090 206-00360

STRUCTURES EB&WB B-23-BA&B-23-BB

*REMOVAL OF BRIDGE

*STRUCTURE BACKFILL (CLASS 2)

MECHANICAL REINFORCEMENT OF SOIL CMO 7

2.000
EACH
35,823.75000

1,470.000
CY
5.40000
1,507.000
CcYy

26.50000

1.000
0.000
1.000

714.000
0.000
714.000

0.000
0.000
0.000

0.00
35,823.75
0.00
3,855.60
0.00
0.00
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PCN: 12644-BID ESTIMATE RUN
PROJECT: IM 0762-041 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES EB&WB B-23-BA&B-23-BB
1090 MATERIAL ALLOWANCE 1,507.000
cY 0.000 0.00
6.26000 1,507.000 9,433.82
1091 206-00065 STR BKFL (FLOW-FILL) FLOWFILL FOR B-23-BB CMO 7 1,363.000 1,363.000
cY 0.000 0.00
26.50000 1,363.000 36,119.50
1095 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 203.420 93.650
TON 0.000 0.00
47.15000 93.650 4,415.60
1100 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 402.300 162.500
cY 0.000 0.00
261.38000 162.500 42,474.25
1105 513-00690 *BRIDGE DRAIN (SPECIAL) CMO 16 1.000 1.000
EACH 0.000 0.00
2,229.38000 1.000 2,229.38
1106 900-00007 ADDED ITEM (EACH)/ MODIFY INLET TY C CMO 16 1.000 0.000
EACH 0.000 0.00
5,089.47000 0.000 0.00
1110 515-00120 *WATERPROOFING (MEMBRANE) 1,280.000 640.000
53% 0.000 0.00
8.10000 640.000 5,184.00
1115 518-00106 *WATERSTOP (6 INCH) 99.000 49.000
LF 0.000 0.00
10.25000 49.000 502.25
1120 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 180.000 90.000
LF 0.000 0.00
123.00000 90.000 11,070.00
1120 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1120 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
64.00000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002
PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES EB&WB B-23-BA&B-23-BB
1121 900-00012 ADDED ITEM (FOOT)/ CONSTRUCTION JOINT SEALING MCR1 1 192.000 96.000
LF 0.000 0.00
2.25000 96.000 216.00
1125 601-03040 *CONCRETE CLASS D (BRIDGE) CMO 2 1,319.800 659.900
cY 0.000 0.00
297.25000 659.900 196,155.28
1125 MATERIAL ALLOWANCE NEOPRENE 650.100
cY 0.000 0.00
9.54000 650.100 6,201.95
1125 MATERIAL ALLOWANCE DECK PANEL 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1126 900-00006 ADDED ITEM (DOLLAR)/ -557.340 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1130 601-40200 *CLASS 5 FINISH 10,573.000 5,363.000
SF 0.000 0.00
0.97000 5,363.000 5,202.11
1135 602-00000 *REINFORCING STEEL 114,900.000 57,545.000
LB 0.000 0.00
0.49000 57,545.000 28,197.05
1140 602-00020 *REINFORCING STEEL (EPOXY COATED) 100,210.000 50,255.000
LB 0.000 0.00
0.57000 50,255.000 28,645.35
1140 MATERIAL ALLOWANCE DECK PANEL STEEL 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1145 606-11030 *BRIDGE RAIL TYPE 10M 642.000 321.000
LF 0.000 0.00
22.55000 321.000 7,238.55
1150 613-00075 *3/4 INCH ELECTRICAL CONDUIT 375.000 250.000
LF 0.000 0.00
20.50000 250.000 5,125.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002

PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES EB&WB B-23-BA&B-23-BB

1155 613-00200 *2 INCH ELECTRICAL CONDUIT 352.000 202.000
LF 0.000 0.00
10.25000 202.000 2,070.50
1160 618-00163 *PRESTRESSED CONCRETE | (BT63) 888.000 444.000
LF 0.000 0.00
138.38000 444.000 61,440.72
1160 MATERIAL ALLOWANCE BT 63 GIRDERS 0.000
LF 0.000 0.00
83.11000 0.000 0.00
1165 619-50960 12 INCH PLASTIC PIPE DELETED FM 105 0.000 0.000
LF 0.000 0.00
23.58000 0.000 0.00
CAT 0300 CURRENT AMT$ 975,742.28 $ 0.00 $ 491,600.66

CAT NOO0301 STRUCTURES EB&WB B-24-AD&B-24-Al

1170 202-00400 *REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00
35,823.75000 1.000 35,823.75
1175 206-00200 *STRUCTURE BACKFILL (CLASS 2) 678.000 322.000
CcY 0.000 0.00
5.40000 322.000 1,738.80
1180 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,413.000 630.000
CY 0.000 0.00
26.50000 630.000 16,695.00
1180 MATERIAL ALLOWANCE 783.000
CcY 0.000 0.00
6.26000 783.000 4,901.58
1185 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 177.170 92.510
TON 0.000 0.00
47.15000 92.510 4,361.85
1190 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 109.800 53.200
CcY 0.000 0.00

261.38000 53.200 13,905.42
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PCN: 12644-BID ESTIMATE RUN 03/26/2002

PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 STRUCTURES EB&WB B-24-AD&B-24-Al

1195 513-00690 *BRIDGE DRAIN (SPECIAL) CMO 16 1.000 1.000
EACH 0.000 0.00
2,229.38000 1.000 2,229.38
1196 900-00007 ADDED ITEM (EACH)/ MODIFIED INLET TY C CMO 16 1.000 0.000
EACH 0.000 0.00
5,089.47000 0.000 0.00
1200 515-00120 *WATERPROOFING (MEMBRANE) 1,068.000 534.000
SY 0.000 0.00
8.10000 534.000 4,325.40
1205 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 152.000 76.000
LF 0.000 0.00
123.00000 76.000 9,348.00
1205 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1205 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1206  900-00012 ADDED ITEM (FOOT)/ CONSTRUCTIOIN JOINT SEALING CMO 11 118.000 54.000
LF 0.000 0.00
2.25000 54.000 121.50
1210 601-01040 *CONCRETE CLASS B (BRIDGE) 335.000 159.000
(A% 0.000 0.00
287.00000 159.000 45,633.00
1210 MATERIAL ALLOWANCE NEOPRENE 176.000
CcYy 0.000 0.00
9.54000 176.000 1,679.04
1215 601-03040 *CONCRETE CLASS D (BRIDGE) 434.000 216.000
(A% 0.000 0.00
297.25000 216.000 64,206.00
1215 MATERIAL ALLOWANCE DECK PANEL 0.000
CcYy 0.000 0.00

290.00000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN 03/26/2002

PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 STRUCTURES EB&WB B-24-AD&B-24-Al

1216 900-00006  ADDED ITEM (DOLLAR)/ OUT OF SPECIFICATION CONCRETE -743.130 -743.130
DOL 0.000 0.00
1.00000 -743.130 -743.13
1220 601-40200  *CLASS 5 FINISH 4,772.000 2,314.000
SF 0.000 0.00
0.97000 2,314.000 2,244.58
1225 602-00000  *REINFORCING STEEL 55,955.000 26,665.000
LB 0.000 0.00
0.49000 26,665.000 13,065.85
1230 602-00020  *REINFORCING STEEL (EPOXY COATED) 83,240.000 41,620.000
LB 0.000 0.00
0.57000 41,620.000 23,723.40
1230 MATERIAL ALLOWANCE DECK PANEL STEEL 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1235 606-11030  *BRIDGE RAIL TYPE 10M 538.000 269.000
LF 0.000 0.00
22.55000 269.000 6,065.95
1240 613-00200  *2 INCH ELECTRICAL CONDUIT 247.000 128.000
LF 0.000 0.00
10.25000 128.000 1,312.00
1245 618-00142  *PRESTRESSED CONCRETE | (BT42) 868.000 434.000
LF 0.000 0.00
106.60000 434.000 46,264.40
1245 MATERIAL ALLOWANCE GIRDERS 0.000
LF 0.000 0.00
80.82000 0.000 0.00
1250 619-50960 12 INCH PLASTIC PIPE DELETED FM 105 0.000 0.000
LF 0.000 0.00
23.58000 0.000 0.00

CAT0301 CURRENT AMT$ 595,831.85 $ 0.00 $ 296,901.77
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PCN: 12644-BID ESTIMATE RUN 03/26/2002

PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 STRUCTURES EB&WB B-24-AU&B-24-AV

1255 202-00400 *REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00
35,823.75000 1.000 35,823.75
1260 206-00200 *STRUCTURE BACKEFILL (CLASS 2) 328.000 159.000
(A% 0.000 0.00
5.40000 159.000 858.60
1265 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,327.000 629.000
CcYy 0.000 0.00
26.50000 629.000 16,668.50
1265 MATERIAL ALLOWANCE 698.000
(A% 0.000 0.00
6.26000 698.000 4,369.48
1270 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 176.020 92.000
TON 0.000 0.00
47.15000 92.000 4,337.80
1275 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 116.100 57.500
(A% 0.000 0.00
261.38000 57.500 15,029.35
1280 513-00690 *BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
2,229.38000 2.000 4,458.76
1281 900-00007 ADDED ITEM (EACH)/ MODIFIED INLET TY C CMO 16 2.000 0.000
EACH 0.000 0.00
5,089.47000 0.000 0.00
1285 515-00120 *WATERPROOFING (MEMBRANE) 1,068.000 534.000
SY 0.000 0.00
8.10000 534.000 4,325.40
1290 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 152.000 76.000
LF 0.000 0.00
123.00000 76.000 9,348.00
1290 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00

64.00000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN
PROJECT: IM 0762-041 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURES EB&WB B-24-AU&B-24-AV
1290 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1291 900-00012 ADDED ITEM (FOOT)/ CONSTRUCTION JOINT SEALINGCMO 1 1 118.000 54.000
LF 0.000 0.00
2.25000 54.000 121.50
1295 601-01040 *CONCRETE CLASS B (BRIDGE) 251.000 121.000
cY 0.000 0.00
287.00000 121.000 34,727.00
1295 MATERIAL ALLOWANCE NEOPRENE 130.000
cY 0.000 0.00
9.54000 130.000 1,240.20
1300 601-03040 *CONCRETE CLASS D (BRIDGE) 434.000 216.000
cY 0.000 0.00
297.25000 216.000 64,206.00
1300 MATERIAL ALLOWANCE DECK PANELS 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1300 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1305 601-40200 *CLASS 5 FINISH 4,886.000 2,371.000
SF 0.000 0.00
0.97000 2,371.000 2,299.87
1310 602-00000 *REINFORCING STEEL 52,010.000 24,955.000
LB 0.000 0.00
0.49000 24,955.000 12,227.95
1315 602-00020 *REINFORCING STEEL (EPOXY COATED) 82,370.000 40,670.000
LB 0.000 0.00
0.57000 40,670.000 23,181.90
1315 MATERIAL ALLOWANCE DECK PANEL STEEL 0.000
LB 0.000 0.00
0.56000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN
PROJECT: IM 0762-041 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURES EB&WB B-24-AU&B-24-AV
1315 MATERIAL ALLOWANCE 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1320 606-11030 *BRIDGE RAIL TYPE 10M 538.000 269.000
LF 0.000 0.00
22.55000 269.000 6,065.95
1325 613-00200 *2 INCH ELECTRICAL CONDUIT 240.000 128.000
LF 0.000 0.00
10.25000 128.000 1,312.00
1330 618-00142 *PRESTRESSED CONCRETE | (BT42) 868.000 434.000
LF 0.000 0.00
106.60000 434.000 46,264.40
1330 MATERIAL ALLOWANCE GIRDERS 0.000
LF 0.000 0.00
80.82000 0.000 0.00
1330 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
72.88000 0.000 0.00
1335 619-50960 12 INCH PLASTIC PIPE DELETED FM 105 0.000 0.000
LF 0.000 0.00
23.58000 0.000 0.00
CAT 0302 CURRENT AMT$ 574,819.18 0.00 $ 286,866.41
CAT NO0303 STRUCTURES EB&WB B-24-AW&B-24-AX
1340 202-00400 *REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00
35,823.75000 1.000 35,823.75
1345 206-00200 *STRUCTURE BACKFILL (CLASS 2) 360.000 176.000
cY 0.000 0.00
5.40000 176.000 950.40
1350 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,415.000 667.000
cY 0.000 0.00
26.50000 667.000 17,675.50
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PCN: 12644-BID ESTIMATE RUN
PROJECT: IM 0762-041 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 STRUCTURES EB&WB B-24-AW&B-24-AX

1350 MATERIAL ALLOWANCE 748.000
CcYy 0.000 0.00
6.26000 748.000 4,682.48
1355 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 181.890 95.490
TON 0.000 0.00
47.15000 95.490 4,502.35
1360 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 116.100 57.500
CcYy 0.000 0.00
261.38000 57.500 15,029.35
1365 513-00690 *BRIDGE DRAIN (SPECIAL) CMO 6 1.000 1.000
EACH 0.000 0.00
2,229.38000 1.000 2,229.38
1366  900-00007 ADDED ITEM (EACH)/ MODIFIED INLET TY C CMO 16 1.000 0.000
EACH 0.000 0.00
5,089.47000 0.000 0.00
1370 515-00120 *WATERPROOFING (MEMBRANE) 1,068.000 534.000
Sy 0.000 0.00
8.10000 534.000 4,325.40
1375 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 152.000 76.000
LF 0.000 0.00
123.00000 76.000 9,348.00
1375 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1375 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1376  900-00012 ADDED ITEM (FOOT)/ CONSTRUCTION JOINT SEALING CMO 11 118.000 54.000
LF 0.000 0.00
2.25000 54.000 121.50
1380 601-01040 *CONCRETE CLASS B (BRIDGE) 260.000 125.000
CcYy 0.000 0.00

287.00000 125.000 35,875.00
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PCN: 12644-BID ESTIMATE RUN
PROJECT: IM 0762-041 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 STRUCTURES EB&WB B-24-AW&B-24-AX

1380 MATERIAL ALLOWANCE NEOPRENE 135.000
CcYy 0.000 0.00
9.54000 135.000 1,287.90
1385 601-03040 *CONCRETE CLASS D (BRIDGE) 434.000 216.200
(A% 0.000 0.00
297.25000 216.200 64,265.45
1385 MATERIAL ALLOWANCE DECK PANELS 0.000
CcYy 0.000 0.00
290.00000 0.000 0.00
1385 MATERIAL ALLOWANCE 0.000
(A% 0.000 0.00
290.00000 0.000 0.00
1386 900-00006 ADDED ITEM (DOLLAR)/ -1,961.860 -1,961.860
DOL 0.000 0.00
1.00000 -1,961.860 -1,961.86
1390 601-40200 *CLASS 5 FINISH 5,019.000 2,379.000
SF 0.000 0.00
0.97000 2,379.000 2,307.63
1395  602-00000 *REINFORCING STEEL 52,455.000 25,235.000
LB 0.000 0.00
0.49000 25,235.000 12,365.15
1400 602-00020 *REINFORCING STEEL (EPOXY COATED) 79,680.000 39,840.000
LB 0.000 0.00
0.57000 39,840.000 22,708.80
1400 MATERIAL ALLOWANCE DECK PANEL STEEL 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1400 MATERIAL ALLOWANCE 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1405 606-11030 *BRIDGE RAIL TYPE 10M 538.000 269.000
LF 0.000 0.00

22.55000 269.000 6,065.95
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PCN: 12644-BID ESTIMATE RUN 03/26/2002

PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 STRUCTURES EB&WB B-24-AW&B-24-AX

1410 613-00200 *2 INCH ELECTRICAL CONDUIT 240.000 128.000
LF 0.000 0.00
10.25000 128.000 1,312.00
1415 618-00142 *PRESTRESSED CONCRETE | (BT42) 868.000 434.000
LF 0.000 0.00
106.60000 434.000 46,264.40
1415 MATERIAL ALLOWANCE GIRDERS 0.000
LF 0.000 0.00
80.82000 0.000 0.00
1415 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
72.88000 0.000 0.00
1420 619-50960 12 INCH PLASTIC PIPE DELETED FM 105 0.000 0.000
LF 0.000 0.00
23.58000 0.000 0.00
CAT 0303 CURRENT AMT$ 569,716.80 $ 0.00 $ 285,178.53

CAT NOO0304 STRUCTURES EB&WB B-24-AY&B-24-AZ

1425 202-00400 *REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00
35,823.75000 1.000 35,823.75
1430 206-00200 *STRUCTURE BACKFILL (CLASS 2) 339.000 155.000
CY 0.000 0.00
5.40000 155.000 837.00
1435 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,367.000 620.000
CcY 0.000 0.00
26.50000 620.000 16,430.00
1435 MATERIAL ALLOWANCE 747.000
CY 0.000 0.00
6.26000 747.000 4,676.22
1440 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 176.900 84.240
TON 0.000 0.00

47.15000 84.240 3,971.92
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PCN: 12644-BID ESTIMATE RUN 03/26/2002

PROJECT: IM 0762-041 ESTIMATE NO: 0011 09:25:19
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 STRUCTURES EB&WB B-24-AY&B-24-AZ

1445 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 118.300 57.500
CcYy 0.000 0.00
261.38000 57.500 15,029.35
1450 513-00690 *BRIDGE DRAIN (SPECIAL) CMO 16 1.000 1.000
EACH 0.000 0.00
2,229.38000 1.000 2,229.38
1451  900-00007 ADDED ITEM (EACH)/ MODIFIED INLET TY C CMO 16 1.000 0.000
EACH 0.000 0.00
5,089.47000 0.000 0.00
1455 515-00120 *WATERPROOFING (MEMBRANE) 1,068.000 534.000
SY 0.000 0.00
8.10000 534.000 4,325.40
1460 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 152.000 76.000
LF 0.000 0.00
123.00000 76.000 9,348.00
1460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1461 900-00012 ADDED ITEM (FOOT)/ CONSTRUCTION JOINT SEALINGCMO 1 1 118.000 54.000
LF 0.000 0.00
2.25000 54.000 121.50
1465 601-01040 *CONCRETE CLASS B (BRIDGE) 254.000 120.000
CcYy 0.000 0.00
287.00000 120.000 34,440.00
1465 MATERIAL ALLOWANCE NEOPRENE 134.000
(A% 0.000 0.00
9.54000 134.000 1,278.36
1470  601-03040 *CONCRETE CLASS D (BRIDGE) 434.000 216.000
CcYy 0.000 0.00

297.25000 216.000 64,206.00
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PCN: 12644-BID ESTIMATE RUN
PROJECT: IM 0762-041 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRUCTURES EB&WB B-24-AY&B-24-AZ
1470 MATERIAL ALLOWANCE DECK PANELS 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1470 MATERIAL ALLOWANCE 0.000
CcY 0.000 0.00
290.00000 0.000 0.00
1475 601-40200 *CLASS 5 FINISH 4,886.000 2,335.000
SF 0.000 0.00
0.97000 2,335.000 2,264.95
1480 602-00000 *REINFORCING STEEL 52,230.000 24,930.000
LB 0.000 0.00
0.49000 24,930.000 12,215.70
1485 602-00020 *REINFORCING STEEL (EPOXY COATED) 79,890.000 41,285.000
LB 0.000 0.00
0.57000 41,285.000 23,5632.45
1485 MATERIAL ALLOWANCE DECK PANEL STEEL 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1485 MATERIAL ALLOWANCE 0.000
LB 0.000 0.00
0.56000 0.000 0.00
1490 606-11030 *BRIDGE RAIL TYPE 10M 538.000 269.000
LF 0.000 0.00
22.55000 269.000 6,065.95
1495 613-00200 *2 INCH ELECTRICAL CONDUIT 240.000 128.000
LF 0.000 0.00
10.25000 128.000 1,312.00
1500 618-00142 *PRESTRESSED CONCRETE | (BT42) 868.000 434.000
LF 0.000 0.00
106.60000 434.000 46,264.40
1500 MATERIAL ALLOWANCE GIRDERS 0.000
LF 0.000 0.00
80.82000 0.000 0.00
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PCN: 12644-BID ESTIMATE RUN
PROJECT: IM 0762-041 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRUCTURES EB&WB B-24-AY&B-24-AZ
1500 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
72.88000 0.000 0.00
1505 619-50960 12 INCH PLASTIC PIPE DELETED FM 105 0.000 0.000
LF 0.000 0.00
23.58000 0.000 0.00
CAT 0304 CURRENT AMT$ 568,791.46 $ 0.00 $ 284,372.33
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
1515 620-00011 FIELD LABORATORY (CLASS 1) DELETED MCR 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
1516 620-00012 FIELD LAB (CL 2) REPLACING FIELD LAB MCR 4 1.000 1.000
EACH 0.000 0.00
13,200.00000 1.000 13,200.00
1520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
1525 700-70035 F/A LONG DISTANCE TELEPHONE SERVICE DELETED FM 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 33,200.00 $ 0.00 $ 33,200.00

PROJECT TOTAL CURRENT AMT $22,085,505.67

$

432,718.78 $12,300,121.96



